SOFTWARE DEVELOPMENT PROPOSAL

Integrated Property Management & Automation Platform

Client Location: Dubai, United Arab Emirates
Total Investment: $3,300 USD
Timeline: 3 Months (Phased Delivery)

EXECUTIVE SUMMARY & OBJECTIVE .1

This proposal outlines the development of a comprehensive cloud-based real estate platform (Web Dashboard + Mobile App) specifically designed for the Dubai real estate market. The platform aims to automate administrative and financial processes, eliminate paper transactions, and reduce reliance on WhatsApp for communications, all while providing complete .transparency for property owners, tenants, and property managers

SYSTEM ARCHITECTURE & ROLES .2

The system will be implemented using a modern cloud architecture (Multi-Tenant Architecture) that ensures complete data isolation for each real estate company. It will consist of three main :interfaces

- **Super Admin Dashboard:** For the platform administrator to monitor and manage .subscriptions
- **Company Property Manager & Accountant Dashboard:** A comprehensive control panel .for property managers and accountants
- **Unified Mobile Application:** An intelligent mobile app (iOS / Android) that dynamically .adapts its layout and screens based on user type (Tenant, Owner, Maintenance Contractor)

PHASED IMPLEMENTATION & WORK BREAKDOWN .3

To facilitate project tracking and ensure delivery quality, the project is divided into three phases, :with each phase's percentage of the overall project scope outlined below

- **Phase 1: Core Foundation & MVP (50% of Project Scope)**
  - **:Deliverables**
    - .Establishment of the database and multi-tenant system setup
    - .Role-based access control (RBAC) system
    - .Entry of properties, towers, structural units, and lease agreements
    - .Owner and tenant portals along with the unified mobile application
    - .Scheduling of rents and sending automated alerts (WhatsApp & Push Notifications)
    - .Submission and tracking of basic maintenance requests with photo capture
    - .Direct financial ledger and instant owner statements
- **Phase 2: Operations, Accounting & E-Sign Integration (35% of Project Scope)**
  - **:Deliverables**

- Advanced accounting module for bank reconciliation and tracking of checks and returned checks.
- Maintenance quotation cycle (Contractor Quotations & Work Orders).
- Approval system adhering to financial limits (Approval Rules).
- Digital move-in/move-out management and documentation of deposit damages.
- E-contract partnership: Integration with approved e-signature platforms (such as regionally available e-signature services) for legally binding contract signing without paper.

- **Phase 3: SaaS Automation & Launch (15% of Project Scope)**
  - **Deliverables:**
    - Subscription management module for companies wishing to use the platform (SaaS Subscription Engine).
    - AI assistance for performance summarization and intelligent alert setup.
    - Final stress and security testing (UAT & Security Audit).
    - Full deployment on cloud servers and mobile app stores (App Store & Google Play).

4. FINANCIAL INVESTMENT & PAYMENT SCHEDULE

- **Total Project Cost:** $3,300 USD
- **Implementation Duration:** 3 months
- **Payment Schedule:** Divided into three equal installments based on project milestones.

التوقيت / الشرط	المبلغ	الدفعة (Payment)
عند توقيع العقد وبدء المرحلة الأولى (Phase 1)	$1,100	الدفعة الأولى (33.3%)
عند تسليم مخرجات المرحلة الأولى وبدء المرحلة الثانية (Phase 2)	$1,100	الدفعة الثانية (33.3%)
عند تسليم مخرجات المرحلة الثانية وبدء المرحلة الثالثة والنشر النهائي	$1,100	الدفعة الثالثة (33.3%)